

NRO REVIEW COMPLETED

S E C R E T

OSA-3054-67

16 August 1967

MEMORANDUM FOR: [REDACTED]
Chairman, DDS&T Historical Board

25X1

SUBJECT: Progress on Historical Project

1. Attached is the progress report on the OSA historical project requested in your memorandum of 4 August 1967.

2. [REDACTED] who previously devoted full time to the OSA history, has been given some additional secretarial duties and therefore the completion of a first draft will be delayed to the end of the year.

for [REDACTED]
Executive Officer
(Special Activities)

25X1

Attachment:
Progress Report.

EXO/SA: [REDACTED]

0&1 - Addressee w/att
1 - D/SA w/o att
1 - EXO Chron w/ att
1 - RB/OSA w/o att

S E C R E T

SECRET

Ref. to EFO/SA

PROGRESS ON THE HISTORICAL

RECORD OF OSA
(Office)

(As of 15 August 1967)
(Date)

A. Basic Document (Main Report):

Draft:

Final:

Per cent Complete - 55%
(including research)

Completion Deadline - March 1968

Completion Deadline - January 1968

If the basic document will have Annexes or Appendices (Charts, etc.) what will be the approximate number? 135

How many of these:

- are available or have been prepared
- are being prepared (principally a matter of copying in correct form)
- have not been started

Approx. 80

Approx. 55

REMARKS: (Regarding basic document):

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

Approved For Release 2002/06/24 : CIA-RDP33-02415A000800340021-2

SENDER WILL CHECK CLASSIFICATION TOP AND BOTTOM
UNCLASSIFIED CONFIDENTIAL X SECRET

CENTRAL INTELLIGENCE AGENCY
OFFICIAL ROUTING SLIP

TO	NAME AND ADDRESS	DATE	INITIALS
1	OSA Rm 6B21 Hqs	8 AUG 1967	
2			
3			
4			
5			
6			
	ACTION	DIRECT REPLY	PREPARE REPLY
	APPROVAL	DISPATCH	RECOMMENDATION
	COMMENT	FILE	RETURN
	CONCURRENCE	INFORMATION	SIGNATURE

Remarks:

FOLD HERE TO RETURN TO SENDER

	NAME AND PHONE NO.	DATE
	Ch/ILSS/DDS&T	7 Aug 67
UNCLASSIFIED	CONFIDENTIAL X	SECRET

Approved For Release 2002/06/24 : CIA-RDP33-02415A000800340021-2

SECRET

DDS&T-3067-67

4 August 1967

MEMORANDUM FOR: Members of DDS&T Historical Board

SUBJECT : Progress on Historical Projects

1. Attached are Progress Report Forms mentioned at the last meeting of the DDS&T Historical Board.
2. It is requested that these be filled out as completely as possible to reflect status as of 15 August 1967, then returned to the undersigned as soon thereafter as possible.
3. The information will be used:
 - a. To brief the Deputy Director, S&T on current status of the historical project within the Directorate.
 - b. To serve as an input to the Agency Historian's Quarterly Report to the Executive Director-Comptroller.




Chairman
DDS&T Historical Board

25X1

Attachment
a/s

SECRET



OSA HISTORY OUTLINE

As of 15 August 1967

<u>Chapter</u>	<u>Research</u>	<u>1st Draft</u>	<u>Annexes</u>	<u>Total Pages Typed</u>
I. Background	Complete	Complete	2	22
A. Land Panel Recommendation				
B. Lockheed Profile				
C. Optics Work, Dr. Jas. Baker				
II. Initial Approval	Complete	Complete	5	11
A. Acceptance of Land Panel				
Recommendation by CIA & USAF				
B. Approval by the President				
C. 				
III. Organization and Project Management				
Staff	Complete	Complete	9	72
A. Project Director				
B. Deputy and Staff				
C. Organization				
D. Personnel				
IV. Budgeting and Planning			11	70
A. Use of Director's Reserve	Complete	Complete		
B. Bureau of Budget Review	"	"		
C. 	"	"		
D. Budgeting and Planning				
1955-1966	"	" to 1961		
V. Development and Procurement	Complete	Complete	6	62
A. Air Frame and Engines				
B. Photographic Systems				
C. Electronic Systems				
D. Other				
E. 				
F. Suppliers' Meetings				
G. Development of Contract Staff				


25X1



	<u>Chapter</u>	<u>Research</u>	<u>1st Draft</u>	<u>Annexes</u>	<u>Total Pages Typed</u>
25X1	VI. Communications	Complete			
	Agreement with Director of Commo.				
25X1	Project [] Established				
	Personnel: Use of AACS				
25X1	[] Channel				
	VII. Security/Cover	Complete			
	A. Office of Security Support	(thru '61)			
	B. Development of Cover:				
	Agreements: NACA, AWS				
	C. Emergency Procedures:				
	Incidents				
	VIII. Test Program			3	42
25X1	A. Selection of Test Site	Complete	Complete		
25X1	B. []	"	"		
	C. Construction []	"	"		
	D. First Flight	"	"		
	E. Further Construction	"	"		
	F. Engine Development	"	"		
25X1	G. Lines of Command: Personalities	"	"		
	H. Phase-out []	"	"		
	I. Continued Testing at Edwards				
25X1	IX. Pilot Recruiting and Training			5	46
	A. []	Complete	Complete		
	B. Recruitment Program	"	"		
25X1	C. Cover Arrangements	"	"		
	D. []	"	"		
	E. Contracts and Amendments	"	"		
	F. Other Emoluments	"	"		
	G. Aeromedical Program				
	H. Training Program: SAC	"			
	I. Pilot Emergency Procedures	"	"		

<u>CHApTer</u>	<u>Research</u>	<u>1st Draft</u>	<u>Annexes</u>	<u>Total Pages Typed</u>
X. USAF U-2 Program (FOG)	Complete		1	3
A. AQUATONE Procurement Channels Used				
B. Flight Testing and Training				
C. Move to Del Rio				
XI. Detachment A	Complete		4	11
A. Cadre Build-up				
B. Materiel Problems Development of SLOE & FAK				
C. Training and USCM				
D. Deployment: Negotiations				
move to Germany				
E. Approval for Limited Operations				
F. Protest and Stand-down				
G. Later Operations				
H. Return to ZI				
XII. Detachment B	Complete		25+	130
A. Cadre Build-up				
B. Training Period				
C. Deployment to Incirlik				
1. Negotiations with Turks				
2. Agency, USAFE and SAC Support				
3. Build-up of Facilities				
D. Operations:Mid-East 1956-58				
E. Continued Ops: 1959-60				
Change of Command;Reorganization				
F.				
G. May Day 1960: Powers Case				
H. Phase Out				

<u>Chapter</u>	<u>Research</u>	<u>1st Draft</u>	<u>Annexes</u>	<u>Total Pages Typed</u>
XIII. Detachment C	Completed		6	21
A. Cadre Build-Up				
B. Training Period				
C. Delayed Deployment:				
Negotiations for FE Base				
Squeeze Between SAC's				
Black Knight & U-2 Programs				
Approach to Navy				
Final Approval				
D. Operations:				
Eielson Staging, [REDACTED]				
China Mainland, [REDACTED]				
Typhoon Hunting [REDACTED]				
E. Political Climate:				
Return to ZI				
XIV. Detachment G	partial			
A. Formation and Purpose				
B. Operations (Including Cuban Missile Crisis)(JACKSON)				
XV. Detachment H	Completed		3	10
A. Initial Concept				
B. [REDACTED]				
C. Transfer of Aircraft				
D. Memorandum of Understanding				
E. TACKLE Program:				
Problems				
Accomplishments				
XVI. AQUATONE/AMD Amalgamation	Completed		1	3
A. Take-over Air Support Functions				
B. Period under DD/P Aegis				



<u>Chapter</u>	<u>Research</u>	<u>1st Draft</u>	<u>Annexes</u>	<u>Total Pages Typed</u>
XVII. Intelligence Obtained from U-2 Reconnaissance Program			1	19
A. Requirements System ARC/COMOR				
B. Processing the Take: Photographic Electronic				
C. Control Systems: TALENT etc.				
D. Effect on National Policy		<u>Final</u>		8
XVIII. Satellite Program				
A. Background	Completed			
B. (Refer to OSP History)				
XIX. U-2 Successor Program: GUSTO/OXCART	Very little		9	31
A. Feasibility Study				
B. 14 Oct 1960 Agreement with USAF				
C. Contracting and Development of System				
D. USAF Version				
E. Political Approval				
F. Operations				
G. Termination				

MEMORANDUM FOR: DD/SA D/SA

This progress report was requested by
[redacted] see reference attached).



Also attached (yellow pages) is history
outline showing portions of first draft
completed to date.

16 Aug 1967

(DATE)

Return to

FORM NO. 101 REPLACES FORM 10-101
1 AUG 54 WHICH MAY BE USED.

(47)